ELIM Production Station: decisions for Bianca and Sam

The other explainer document walks through the whole build. This sheet covers what we need before we take it to Sunny. Nothing has been ordered yet.

What it costs

The first order, **$4,641.84**, is an estimate. ESTIMATE

Cases and freight, $1,650.00, are a placeholder until confirmed with Matt, it's based on what he's provided so far. OPEN

What has to clear before we order

	Item	Owner	Due
G1	Matt's quote for both cases and consolidated freight. This is the order gate. OPEN	Matt	2026-10-19
G2	The powerCON and etherCON parts are checked against Neutrik's tables before those lines are ordered. OPEN	Matt / vendor; Sam checks the datasheets	2026-10-19
G5	I confirm the Amazon listing is the CPS1215RM. It affects that line only. OPEN	Sam	2026-10-19
G6	The rack screws (M6 or 10-32), and whether the case comes with rails built in. The screws can wait until delivery. OPEN	Sam (ask Matt first)	On case delivery (assumed by 2026-11-15)
	Also coming with the quote: Matt confirms whether legs come on the two removable lids. This doesn't gate the order. OPEN	Matt (confirm), then Sam	2026-10-19, with the quote

Everything else is in the explainer's appendix.

What happens next

1. Order
`Target 2026-10-19, pending the quote`

2. Fabricate
Terminate the panels; make up, label and color-code cables.
`No date set yet`

3. Assemble
Mount the gear and do the internal wiring. About a day with help.

4. Prove
Bench-test every signal chain.

5. Cut over
The owned gear moves into the cases in stages. Each stage is proved before the next.